Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14438-12-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0041

Date: 08/13/2015
Page 1 of 6

Pay Period:

Contract Location: Time Allowed: 1073 Days
29.727 MILES OF CONCRETE PAVEMENT REHABILITATION, Elapsed Calender Days: 969 Days
Percent Time: 90.31
District: 2 Area: 02
Contractor:

MCCARTHY IMPROVEMENT COMPANY Date Let: 10/19/2012

5401 VICTORIAAVE. Date Awarded: 11/02/2012
Date Contract Executed: 11/30/2012
Date Notice to Proceed: 12/05/2012

DAVENPORT 52807-2939 Date Work Began: 03/19/2013

Phone: (563)359-0321 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 11/12/2015

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $58,607,429.07 Counties:

Original Contract Amount $55,873,422.52 Laurens Treutlen

Funds Available $14,938,309.25

Percent Complete 74.51%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M003956 $58,607,429.07 $55,873,422.52 $14,938,309.25 74.51% $2,275,593.33

Chief Engineer

07/28/2015
to 07/31/2015



Rpt-ID: RCPESPRJ Georgia Date: 08/13/2015

User: krender Department of Transportation Page 2 of 6
Estimate Summary By Project

Contract ID: B14438-12-000-0 Estimate Number: 0041 Pay Period: 07/28/2015
to 07/31/2015

Project Number: M003956 SR 404 - CONC REHAB

Federal State Project Number: CSNHS-MO003-00(956)

Total to Date Prev to Date This Estimate
Participating $39,302,208.06 $37,254,174.06 $2,048,034.00
Non-Participating $4,366,911.76 $4,139,352.43 $227,559.33
Total Earnings $43,669,119.82 $41,393,526.49 $2,275,593.33
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $43,669,119.82 $41,393,526.49 $2,275,593.33
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $43,669,119.82 $41,393,526.49
$2,275,593.33

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14438-12-000-0 Estimate Number: 0041

Date: 08/13/2015
Page 3 of 6

Pay Period: 07/28/2015
to 07/31/2015

Project Number MO003956

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROLLER COMPACTED CONCRETE -ALT 1
0010 413-1000 BITUM TACK COAT GL 819.000 1,498.000
3.250 .000
1,498.000 $.00 $4,868.50
Category Amount: $0.00 $4,868.50
Category Number: (0030 ROADWAY
0060 150-1000 TRAFFIC CONTROL - LS 1.000 .889
2039962.530 .067
.956 $136,677.49 $1,950,204.18
CSNHS-M003-00 (956)
0065 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA 4.000 6.000
17931.220 .000
6.000 $.00 $107,587.32
Category Amount: $136,677.49 $2,057,791.50
Category Number: 0040 TEMPORARY EROSION CONTROL
0120 167-1500 WATER QUALITY INSPECTIONS MO 36.000 27.000
1435.000 1.000
28.000 $1,435.00 $40,180.00
Category Amount: $1,435.00 $40,180.00
Category Number: (0030 ROADWAY
0160 441-0006 CONC SLOPE PAV, 6 IN SY 1,088.000 1,380.917
34.850 .000
1,380.917 $.00 $48,124.96
0185 610-1055 REM GUARDRAIL LF 46,578.000 29,479.000
1.030 250.000
29,729.000 $257.50 $30,620.87
0190 610-1075 REM GUARDRAIL ANCH, ALL TYPES EA 151.000 93.000
117.880 6.000
99.000 $707.28 $11,670.12



Rpt-ID: RCPESPRJ Georgia

User: krender

Department of Transportation

Estimate Summary By Project

Contract ID: B14438-12-000-0 Estimate Number:

0041

Date: 08/13/2015

Page 4 of 6

Pay Period:

07/28/2015

to 07/31/2015

Project Number MO003956

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0205 641-1100 GUARDRAIL, TP T LF 1,407.000 166.500
55.350 714.000
880.500 $39,519.90 $48,735.68
0210 641-1200 GUARDRAIL, TP W LF 44,630.000 11,316.950
15.380 17,801.000
29,117.950 $273,779.38 $447,834.07
0215 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 49.000 18.000
615.000 2.000
20.000 $1,230.00 $12,300.00
0220 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 102.000 32.000
2034.630 33.000
65.000 $67,142.79 $132,250.95
Category Amount: $382,636.85 $731,536.65
Category Number: 0050 PERMANENT EROSION CONTROL
0260 700-6910 PERMANENT GRASSING AC 65.000 35.437
358.750 4.430
39.867 $1,589.26 $14,302.29
0270 700-8000 FERTILIZER MIXED GRADE TN 41.000 18.862
563.750 .500
19.362 $281.88 $10,915.33
0285 713-3012 WOOD FIBER BLANKET, TP Il, SHOULDERS SY 630,000.000 215,782.057
0.320 4,114.000
219,896.057 $1,316.48 $70,366.74
Category Amount: $3,187.62 $95,584.36
Category Number: 0030 ROADWAY
0305 210-0100 GRADING COMPLETE - LS 1.000 .696
7195397.250 .037
.733 $266,229.70  $5,274,226.18

CSNHS-M003-00(956)



Rpt-ID: RCPESPRJ Georgia Date: 08/13/2015

User: krender Department of Transportation Page 5 of 6

Estimate Summary By Project

Contract ID: B14438-12-000-0 Estimate Number: 0041 Pay Period: 07/28/2015
to 07/31/2015

Project Number MO003956

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0325 611-8050 ADJUST MANHOLE TO GRADE EA 47.000 30.000
768.750 3.000
33.000 $2,306.25 $25,368.75
Category Amount: $268,535.95 $5,299,594.93
Category Number: 0010 ROLLER COMPACTED CONCRETE - ALT 1
0340 301-5000 PORTLAND CEMENT TN 10,040.000 25,946.280
140.000 579.930
26,526.210 $81,190.20 $3,713,669.40
0345 301-6000 CEMENT TREATED BASE COURSE SY ,188,466.000 201,613.011
1.880 7,459.494
209,072.505 $14,023.85 $393,056.31
0350 446-4050 PAVEMENT INTERLAYER FABRIC FULL WIDTH SY ,188,466.000 790,733.078
1.780 21,887.693
812,620.771 $38,960.09 $1,446,464.97
Category Amount: $134,174.14 $5,553,190.68
Category Number: 0030 ROADWAY
0395 430-0210 PLAIN PC CONC PVMT, CL 1 CONC, 11 INCH THkK SY 491,747.000 300,407.750
32.540 9,542.583
309,950.333 $310,515.65 $10,085,783.84
Category Amount: $310,515.65  $10,085,783.84
Category Number: 0070 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -1,031.140
1.000 -3,672.890
-4,704.030 $-3,672.89 ($4,704.03)
(IN# 1)
Category Amount: $-3,672.89 $-4,704.03



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14438-12-000-0 Estimate Number: 0041

Pay Period:

Date: 08/13/2015
Page 6 of 6

07/28/2015

to 07/31/2015

Project Number MO003956

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
9055 301-6000 CEMENT TREATED BASE COURSE SY .000 614,554.107
4.000 .000
614,554.107 $.00 $2,458,216.43
SUPPLEMENTAL AGREEMENT NO. 001
9060 440-0001 PLAIN PC CONC SHLDR TP - SY .000 440,018.741
22.970 45,368.271
485,387.012 $1,042,109.18  $11,149,339.67
SUPPLEMENTAL AGREEMENT NO. 001
9090 004-0029 EXTRA WORK - SY .000 12,045.333
6.650 .000
12,045.333 $.00 $80,101.46
GUARDRAIL SHOULDERS
9095 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 1,521.380
MATL & H LIME 94.250 -.060
1,521.320 $-5.66 $143,384.41
FOR GUARDRAIL SHOULDERS
Category Amount: $1,042,103.52  $13,831,041.97

Project Total Amount:

$2,275,593.33

$43,669,119.82



